
  Agenda Item No. 7.0 

 

 

 

 

MEMORANDUM 
 

To:  CMAP Board and Committees 

 

From:  CMAP Staff 

 

Date:  November 5, 2014 

 

Re:  Local Technical Assistance Program Update 

 

 

The CMAP Board and committees receive regular updates on the projects being undertaken 

through the Local Technical Assistance (LTA) program, including those receiving staff 

assistance and grants. To date, 147 local projects have been initiated. Of these, 90 projects have 

been completed, 46 are fully underway, and 11 will get actively underway in the near future. 

Projects that appear in this document for the first time, or that were recently completed, are 

noted and highlighted in italics. 

 

Further detail on LTA project status can be found on the attached project status table. This 

month’s report also includes implementation progress on selected completed projects. 

 

ACTION REQUESTED: Discussion 
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Projects Currently Underway 

Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Algonquin-

Carpentersville Fox 

River corridor plan 

Brian Daly 
May 2014-

Aug. 2015 

Staff 

assistance 
Staff is completing existing conditions report. 

Arlington Heights 

bicycle-pedestrian plan 

John 

O’Neal 

May 2014-

Apr. 2015 

Staff 

assistance 

Metro Quest survey continuing live through December 1 – approximately 

1,000 responses to date.  Interviews with two key stakeholders, Arlington 

Heights Park District and Senior Citizens Commission, completed.  Work 

continues on existing conditions report.  

Barrington area bikeway 

feasibility study 

Jack 

Pfingston 

June 2014-

June 2015 

Consultant 

assistance 

Data collection and route assessment/development continues. Steering 

Committee will meet in mid-late November to consider preliminary routes. 

Bensenville 

comprehensive plan (see 

website) 

Sam 

Shenbaga 

Mar. 2013-

Dec. 2014 

Staff 

assistance 

Final plan submitted to staff for review prior to public hearing. Comments 

received.  Public hearing scheduled tentatively for December 1.        

Berwyn capital 

improvements plan 
Bob Dean 

Mar.-Oct. 

2014 

Staff 

assistance 
Newly completed.  The CIP was adopted by City Council on October 28. 

Berwyn parking study 

(see website) 

Lindsay 

Bayley 

Nov. 2013-

June 2015 

Staff 

assistance 
Project is currently on hold. 

Berwyn zoning revisions 

(see website) 

Kristin 

Ihnchak 

Jan. 2013-

May 2015 

Staff and 

consultant 

assistance 

No updates this month.  Work continues on drafting ordinance. 

Calumet Park planning 

priorities report 

Sam 

Shenbaga 
TBD 

Staff 

assistance 
Newly added to monthly report.  Scoping is underway. 

Campton Hills zoning 

and subdivision 

regulations 

Kristin 

Ihnchak 

Jul. 2014-

Oct. 2015 

Consultant 

assistance 

Camiros is moving forward with assessment of existing conditions and 

development of initial recommendations. 

Chicago Metro Metals 

Consortium 

Martin 

Menninger 

Nov. 2014-

Apr. 2015 

Staff 

assistance 
Newly added to monthly report.  Scoping is underway. 

Carol Stream 

comprehensive plan (see 

website) 

Nicole 

Woods 

Feb. 2014-

June 2015 

Staff 

assistance 

CMAP is currently completing and revising the text, maps, and other 

infographics for the existing conditions report.  Report is anticipated to be 

completed in the fall. 

Chicago Pilsen-Little 

Village neighborhood 

plan (see website) 

Evy 

Zwiebach 

Dec. 2013-

Sept. 2015 

Staff 

assistance 

CMAP and Chicago DPD are preparing for the next set of public 

workshops and focus groups, which will take place in the Winter and will 

focus on the industrial corridors and historic preservation. 

  

http://www.cmap.illinois.gov/lta/bensenville
http://www.cmap.illinois.gov/programs-and-resources/lta/berwyn-parking
http://www.cmap.illinois.gov/lta/berwyn-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/carol-stream
http://www.cmap.illinois.gov/programs-and-resources/lta/pilsen-little-village
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Chicago West Pullman 

neighborhood plan 

Evy 

Zwiebach 

Oct. 2014-

Sept. 2015 

Consultant 

assistance 

Project kicked off in October.  The first Steering Committee meeting and 

key person interviews are expected to take place in mid-November, and 

existing conditions assessment is underway. 

Chicago Heights 

comprehensive plan (see 

website) 

Kendra 

Smith 

Apr. 2013-

Jan. 2015 

Staff 

assistance 
Draft plan under internal review. 

Chinatown 

neighborhood plan (see 

website) 

Stephen 

Ostrander 

Apr. 2013-

Jan. 2015 

Staff 

assistance 

In addition to making small revisions to the draft plan, CMAP staff 

prepared executive summary which will be translated into Chinese and 

serve as the main takeaway document for the community open house at Pui 

Tak Center, expected in December.   

Cicero comprehensive 

plan 

Jonathan 

Burch 

Apr. 2014-

June 2015 

Consultant 

assistance 

Existing conditions report underway.  First public meeting will occur on 

November 19.  

Cook County 

consolidated plan (see 

website) 

Jonathan 

Burch 

Apr. 2013-

Nov. 2014 

Staff 

assistance 

County staff, the County Economic Development Advisory Committee, and 

key external stakeholders have reviewed the draft plan. The revised 

document will be released for 30 days of public comment the first week of 

November.  

Crete comprehensive 

plan 

Jack 

Pfingston 

May 2014-

Aug. 2015 

Consultant 

assistance 

Village is in process of interviewing candidates for Administrator position 

and expects to complete interviews by October 31. Once candidate is 

chosen, project will resume. 

Crystal Lake 

transportation plan 
Nora Beck 

Mar. 2014-

Apr. 2015 

Staff 

assistance 
CMAP staff are currently drafting an existing conditions report. 

Dixmoor planning 

prioritization report 

Jessica 

Gershman 

Jan.-Dec. 

2014 

Staff 

assistance 
No update this month.  Development of recommendations is underway. 

DuPage County / 

Addison Homes for a 

Changing Region project 

Kendra 

Smith 

Sept. 2013-

Jan. 2015 

Staff 

assistance 
Draft plan and municipal visualizations under internal review.   

DuPage County / 

Hanover Park Homes 

for a Changing Region 

project 

Drew 

Williams-

Clark 

Nov. 2014-

Oct. 2015 

Consultant 

assistance 

CMAP and the participating communities will recommend a consultant for 

Board approval in November.  Project work will begin in earnest thereafter. 

DuPage County 

sustainability guide 

Louise 

Yeung 

June 2014- 

July 2015 

Staff 

assistance 

Drafting existing activities report to summarize findings from interviews 

and research and compile sustainability best practices.  

Elmwood Park zoning 

assessment 

Kristin 

Ihnchak 

Nov. 2014-

Aug. 2015 

Staff 

assistance 
The project has been postponed until fall of 2014. 

Fox Lake planning 

priorities report 

Jack 

Pfingston 
TBD 

Staff 

assistance 
Newly added to monthly report.  Scoping is underway. 

  

http://www.cmap.illinois.gov/programs-and-resources/lta/chicago-heights
http://www.cmap.illinois.gov/lta/chinatown
http://www.cmap.illinois.gov/programs-and-resources/lta/cook-county
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Franklin Park industrial 

areas plan (see website) 

Nicole 

Woods 

Apr. 2013-

Nov. 2014 

Staff 

assistance 

CMAP and the Village hosted an open house in mid-October to present the 

draft plan to industrial businesses and the public. In late October, the 

planning commission recommended the plan be adopted by the Board of 

Trustees. The plan is currently being formatted in preparation for its 

presentation to the Board of Trustees in late November.    

Governor’s State 

University green 

infrastructure plan 

Holly 

Hudson 
TBD 

Consultant 

assistance 
Scoping underway. 

Harvard comprehensive 

plan 
Nora Beck 

May 2014-

Nov. 2015 

Staff 

assistance 
Project is currently on hold.  

Kane County health 

impact assessment 

(see website) 

Stephen 

Ostrander 

July 2014-

Mar. 2015 

Staff 

assistance 

Project team (CMAP, Kane County, and Carpentersville) held HIA 

workshop for key stakeholders in the Village on October 21. Determined 

next steps for HIA project, including coordinating its focused scope with 

the broader Village discussion on options for improving the 

Washington/Main intersection.   

Kane County transit 

plan implementation 

(see website) 

Trevor 

Dick 

July 2012-

Nov. 2014 

Staff 

assistance 

County staff has reviewed the draft report.  The report has been shared 

with representatives from Pace, Metra, and the RTA for their review.  

Kane County / Geneva 

Homes for a Changing 

Region project (see 

website) 

Drew 

Williams-

Clark 

July 2013- 

Nov. 2014 

Staff 

assistance 

The final plan will be approved by one remaining municipal board in 

November.  Plans will be printed shortly thereafter. 

Lake County Route 

53/120 land use plan (see 

website) 

Jason 

Navota 

Nov. 2013-

Dec. 2015 

Staff and 

consultant 

assistance 

The land use planning effort is underway. Draft Existing Conditions 

Assessment is being reviewed by staff. Public open houses are scheduled 

for November 12 and 19. The IL Route 53/120 Corridor Plan Land Use 

Committee met on March 18, May 8, July 21, and October 23.  

Lake County sustainability 

plan  (see website) 

Kristin 

Ihnchak 

Mar. 2012-

Oct. 2014 

Staff 

assistance 

Newly completed.  The Sustainability Chapter was adopted as an amendment to the 

County’s Regional Framework Plan on October 7. 

Lake County / Round 

Lake Homes for a 

Changing Region project 

(see website) 

Stephen 

Ostrander 

July 2014-

Oct. 2015 

Staff 

assistance 

Project team from CMAP, MPC, and Lake County Community Foundation 

held meetings with each community (on September 30 and October 1), and 

then held meeting with entire Steering Committee (municipalities with non-

profit partners and Lake County) on October 29, presenting initial housing 

projections for 5 community cluster, identifying shared concerns and key 

issues, and beginning planning for upcoming stakeholder workshop for 

cluster (tentatively planned for December 3). 

  

http://www.cmap.illinois.gov/lta/franklin-park
http://www.cmap.illinois.gov/programs-and-resources/lta/carpentersville-hia
http://www.cmap.illinois.gov/programs-and-resources/lta/kane-county/ptn
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/programs-and-resources/lta/il-53-120
http://www.cmap.illinois.gov/lta/lake-county
http://www.cmap.illinois.gov/livability/housing/homes
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Lan-Oak Park District 

master plan (see 

website) 

Trevor 

Dick 

Oct. 2013-

Nov. 2014 

Staff 

assistance 

A Draft Master Plan has been sent to the Steering Committee for review.  A 

meeting was held on October 29 for review.  The Plan is expected to be 

adopted by the Park Board of Commissioners in November. 

Lyons comprehensive 

plan (see website) 

Jason 

Navota 

July 2013-

Dec. 2014 

Staff 

assistance 
No update this month.  Draft plan is under review. 

Morton Grove industrial 

areas plan (see website) 

Nicole 

Woods 

Feb. 2012-

Nov. 2014 

Staff 

assistance 

In October, CMAP staff formatted the plan and presented it to the Board of 

Trustees for a first reading. During the first reading, the Board discussed 

merits of the plan and steps to implement it. The Board of Trustees will 

have a second reading of the plan in mid-November.  

North Aurora 

comprehensive plan 

Jack 

Pfingston 

Jan. 2014-

Mar. 2015 

Consultant 

assistance 

Steering Committee met October 8 to discuss existing conditions report. 

Public visioning exercise held October 29. 

North Chicago 

comprehensive plan 
Jake Seid 

May 2014-

Sept. 2015 

Staff 

assistance 

Existing conditions report will be completed by project team in early 

November to coincide with Valerie S. Kretchmer Associates’ economic 

development assessment contract. Report will be reviewed by CMAP and 

North Chicago staff in November. 

Olympia Fields subarea 

plan (see website) 

Drew 

Williams-

Clark 

Apr. 2013-

Nov. 2014 

Consultant 

assistance 
No update this month.  Plan adoption is expected in November. 

Oswego-Montgomery-

Yorkville shared services 

study 

Drew 

Williams- 

Clark 

May 2014-

July 2015 

Staff 

assistance 

Holding municipal staff workshops to identify potential areas for exploring 

service sharing. 

Park Forest active 

transportation plan 

Lindsay 

Bayley 

Mar. 2014- 

Feb. 2015 

Staff 

assistance 

A draft report is being finalized based upon the recommendations memo.  

The Draft is expected to be presented to the Steering Committee in early 

November for their review.  A Steering Committee meeting and Public 

Open House to review the draft has been set for November 19. 

Park Forest zoning 

revisions (see website) 

Kristin 

Ihnchak 

June 2013-

June 2015 

Staff and 

consultant 

assistance 

The project team is moving forward with drafting the Unified Development 

Ordinance.  

Pingree Grove 

comprehensive plan 

Jack 

Pfingston 

Aug. 2014-

Aug. 2015 

Consultant 

Assistance 

Data collection underway. Steering Committee selected and will meet 

November 6. 

Regional truck permitting 

project 

Jessica 

Gershman 

Jan. 2015-

June 2016 

Consultant 

assistance 
Newly added to monthly report.  Scoping is underway. 

Richton Park 

comprehensive plan (see 

website) 

Kendra 

Smith 

Aug. 2012- 

Oct. 2014 

Consultant 

assistance 
Newly completed. Village Board adopted the comprehensive plan October 27. 

Richton Park zoning 

revisions 
Jake Seid 

Nov. 2014-

June 2015 

Consultant 

assistance 

Completed the comprehensive plan.  Consulting firm will update Richton 

Park’s zoning ordinance to be consistent with the newly adopted plan. 

http://www.cmap.illinois.gov/programs-and-resources/lta/lan-oak
http://www.cmap.illinois.gov/lta/lyons
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-subarea-plan-for-morton-grove-industrial-areas?_101_INSTANCE_Q4En_isMovingForward=1
http://www.cmap.illinois.gov/programs-and-resources/lta/olympia-fields
http://www.cmap.illinois.gov/programs-and-resources/lta/park-forest-zoning
http://www.hlplanning.com/dnn/Home/tabid/3208/Default.aspx
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Roselle comprehensive plan Dan Olson 
Jan.-Dec. 

2015 

Consultant 

assistance 
Newly added to monthly report.  Scoping is underway. 

Rosemont 

comprehensive plan (see 

website) 

Sam 

Shenbaga 

Oct. 2013-

Jan. 2015 

Staff 

assistance 

Transportation recommendations presented to staff and comments 

received. Draft plan underway.  

South Elgin zoning 

update 
Jake Seid 

Oct. 2014-

May 2016 

Staff 

assistance 

Scope has been completed and will be evaluated by Village Board in 

November. 

SSMMA Calumet Green 

Manufacturing 

Partnership 

Brian Daly 
May 2014-

Jan. 2015 

Staff and 

consultant 

assistance 

CJC is completing a draft of the Sustainability Plan for review by SSMMA, 

CGMP, and CMAP staff. 

SSMMA Complete 

Streets plan 

Lindsay 

Bayley 

July 2014-

Aug. 2015 

Staff 

assistance 

Shared project scope with Active Transportation Alliance/CCDPH; held 

follow-up meeting to discuss partnership and collaboration on this LTA 

project and the recently-awarded PICH grant work.  Outreach/follow-up to 

SSMMA community contacts for information and data on bicycle and 

pedestrian planning continues. 

Steger planning priorities 

report 

Jonathan 

Burch 
TBD 

Staff 

assistance 
Newly added to monthly report.  Scoping is underway. 

Summit planning 

priorities report (see 

website) 

Nora Beck 
Dec. 2013-

Dec. 2014 

Staff 

assistance 

CMAP has restructured this project to be a Planning Priorities Report with 

a completion date in the fall. 

UIC multimodal 

transportation plan (see 

website) 

Lindsay 

Bayley 

June 2013-

Jan. 2015 

Staff 

assistance 

Final plan draft has been reviewed by the Steering Committee and is 

undergoing revisions. 

Waukegan subarea plan 

(see website) 

Stephen 

Ostrander 

Oct. 2012-

Dec. 2014 

Staff 

assistance 

CMAP staff made minor revisions in preparation for upcoming 

presentation to Waukegan Planning & Zoning Commission on November 

13. 

West Suburban 

Chamber of Commerce 

and Industry cargo-

oriented development 

plan 

Evy 

Zwiebach 

June 2014-

June 2015 

Staff 

assistance 

and small 

contract 

Phase 1, an examination and prioritization of cargo-oriented development 

sites, is complete. CMAP staff is working with ULI to evaluate the potential 

for a Technical Assistance Panel focused on sites identified in Phase 1. 

Westchester zoning 

ordinance 

Kristin 

Ihnchak 

Nov. 2014-

Oct. 2015 

Consultant 

assistance 

The project team interviewed finalists for the ordinance update in October.  

Board approval of the consultant will be requested in November. 

Winthrop Harbor 

comprehensive plan 

Sam 

Shenbaga 

Sept. 2014-

Sept. 2015 

Staff 

assistance 

Project kick-off meeting conducted with Steering Committee.  Meeting with 

department heads to be held on November 4.  Stakeholder interviews to 

take place in November.   

http://www.cmap.illinois.gov/programs-and-resources/lta/rosemont
http://www.cmap.illinois.gov/programs-and-resources/lta/summit
http://www.cmap.illinois.gov/lta/uic
http://www.cmap.illinois.gov/programs-and-resources/lta/waukegan
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Zion comprehensive 

plan 
Nora Beck 

Feb. 2014-

Mar. 2015 

Consultant 

assistance 

Consultant has created a draft recommendations memo and will be meeting 

with the Steering Committee on November 17.   

 

 

 

  


